7

Washington State
Department of Transportation

Field Note Record

Contract No. |Station Mile/Line:

C/S

C-9385 MP 79.38 - 81.68 LE /LW / WB Detour / EB Detour
Staked by Date Work Started Date Work Completed Date
O'Bunco 4/15/2019 12/4/2020
4/15/2019
Calculated by Date Checked by Date Inspector Date
Dean A. Long Mark Lee Gregory Bivins 11/6/20
12/5/2020 12/14/2020
Bid Item 086

ROADWAY SURVEYING
Group # 1
Lump Sum (L.S.)
Estimate # 24

$/Unit: $200,000.00 - Round to nearest Hundredth

Date / Station / Calc. / Quantity

This bid item is paid by lump sum and the amount paid is based off the

attached spreadsheet "Lump Sum Breakdowns.xIsx" sheet tab titled "ltem 86
Gr. Correction". This payment on this Bid Item brings the L.S. total to 100%

and completes this Bid Item of work.

Work performed 11/6/20 to 12/4/20

Estimate # 24

% Total % Total
Amount Complete Amount Due Complete toD
Startup- Control Point Verification (Gr.1-5) $14,000.00 S0.00 100.00%  S14,
Reference pavement markings  (Group 01) $15,000.00 $0.00 100.00%  $15,
Slope Staking (Gr.2 -
5) $52,000.00 $0.00 100.00% $52,
Temp Striping (Gr.2-
5) $4,000.00 $0.00 100.00% $4,
Subgrade (Gr.2-
5) $40,000.00 $0.00 100.00%  $40,
Paving (Group
01) $52,000.00 $0.00 100.00%  S$52,
Permanent Configuration (Group 01)  $23,000.00 30.00% $6,900.10 100.00%  $23,
$200,000.00 $6,900.10 100.00% $200,
Groups For Estimate # 24
1 2 3 4 5
$6,900.10)

Group Paid to date

$100,000.000 $25,000.00{$25,000.00]$25,000.00{$25,000.00




Total to be paid this Estimate = $6,900.10
This lump sum item is to be paid in Group 01.

OK TO PAY $6,900.10 GROUP 01

Observed by Greg Bivins

Item Num [Material Brand Manufacturer Brand RAMS/QPL [Appr/Acc |Basis of Accept
Name/Model Type Name/Model Type ([Ref. No. Code
Item Item Description Grp |Date Work |Unit JQuantity [Ledger Posted By Checked By ||Est.
Num Complete Entry No. | |nit. Date Init. Date |[No.
0086 ROADWAY SURVEYING 01 12/5/2020 |L.S. ]6,900.10 | 943 MEL | 12/16/20 | EK 12/16/20 | 24
Attachments
Lump Sum

Breakdowns_2 yr
Schedule.xlIsx

Microsoft Excel
@ Worksheet
138 KB
DOT Form IP 422-635ER EF
Revised 4/2009




Lump Sum Breakdown

Item 5 - Removing Miscellaneous Traffic Item
Lump Sum Amount - $ 1,500.00
Group 01

%

Amount Complete Amount Due
$1,500.00 100.00% $1,500.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$1,500.00 $1,500.00



Total % Total Paid

Est. # Complete to Date
242 NN  $1,500.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00

IO 5150000



Lump Sum Breakdown

Item 12 - Detour Removal
Lump Sum Amount - $ 250,000.00

Group 01 = $138,006.5
LE Detour Removal = 47% of 138,006.50
LW Detour Removal = 53% of 138,006.50

Group 03 = $83,386.00
JE Detour Removal

JW Detour Removal

Group 01 = $138,006.5
LE Detour Removal = 47% of 138,006.50
LW Detour Removal = 53% of 138,006.50

Group 03 = $83,386.00
JE Detour Removal

JW Detour Removal

Group 01 = $138,006.5
LE Detour Removal = 47% of 138,006.50
LW Detour Removal = 53% of 138,006.50

Group 03 = $83,386.00

ESTIMATE 17 |
Total % Total Paid
Amount % Complete  Amount Due otal 7% otal Fal
Complete to Date
$67,863.06 35.00% (IEEEO0N  35.00% $23,752.07
$70,143.44 $0.00 0.00% $0.00
$83,386.00 35.00% 35.00% $29,185.10
$28,607.50 $0.00 0.00% $0.00
$250,000.00 $52,937.17 $52,937.17
ESTIMATE 18 |
Total % Total Paid
Amount % Complete  Amount Due otal 7% otal Fal
Complete to Date
$67,863.06 15.00% $10,179.46 50.00% $33,931.53
$70,143.44 $0.00 0.00% $0.00
$83,386.00 15.00% $12,507.90 50.00% $41,693.00
$28,607.50 $0.00 0.00% $0.00
$250,000.00 $22,687.36 30.25% $75,624.53
ESTIMATE 22 |
Total % Total Paid
Amount % Complete  Amount Due otal % otal Fal
Complete to Date
$67,863.06 5.00% $3,393.15 55.00% $37,324.68
$70,143.44 $0.00 0.00% $0.00
$83,386.00 5.00% $4,169.30 55.00% $45,862.30

JE Detour Removal



Lump Sum Breakdown

Item 12 - Detour Removal
Lump Sum Amount - $ 250,000.00

JW Detour Removal $28,607.50 $0.00 0.00% $0.00
$250,000.00 $7,562.45 33.27% $83,186.98
| ESTIMATE 23 |
Total 9 Total Paid
Amount % Complete Amount Due otal % otalral
Complete to Date
Group 01 = $138,006.5
LE Detour Removal = 47% of 138,006.50 $67,863.06 40.00% $27,145.22 95.00% $64,469.91
LW Detour Removal = 53% of 138,006.50 $70,143.44 95.00% $66,636.27 95.00% $66,636.27
Group 03 = $83,386.00
JE Detour Removal $83,386.00 40.00% $33,354.40 95.00% $79,216.70
JW Detour Removal $28,607.50 95.00% $27,177.13 95.00% $27,177.13
$250,000.00 $154,313.02 95.00% $237,500.00
| ESTIMATE 24 |
Total % Total Paid
Amount % Complete Amount Due otalz otalral
Complete to Date

Group 01 = $138,006.5
LE Detour Removal = 47% of 138,006.50 $67,863.06 5.00% $3,393.15

$67,863.06
LW Detour Removal = 53% of 138,006.50 $70,143.44 5.00% $3,507.17 $70,143.44

Group 03 = $83,386.00
JE Detour Removal

$4,169.30 $83,386.00

$83,386.00

5.00%

$28,607.50 5.00% $1,430.38 $28,607.50
$250,000.00 $12,500.00 100.00% $250,000.00

JW Detour Removal










Lump Sum Breakdown

Item 14 - Temporary Roadway
Lump Sum Amount - $ 200,000.00
Groups 02, 03, 04, & 05

All Payments will be devided equally betw:

Estimate # 1
%
Amount Complete Amount Due
Clearing $1,682.52 $0.00
Geo Fabric $20,779.12 $0.00
Pillow Wall Installation $108,093.92 $0.00
Removal $69,444.44 $0.00
$200,000.00 $0.00
Estimate # 2
%
Amount Complete Amount Due
Clearing $1,682.52 100.00% $1,682.52
Geo Fabric $20,779.12 44.12% $9,167.75
Pillow Wall Installation $108,093.92 35.29% $38,146.34
Removal $69,444.44 0.00% $0.00
$200,000.00 $48,996.61
Estimate # 3
%
Amount Complete Amount Due
Clearing $1,682.52 0.00% $0.00
Geo Fabric $20,779.12 12.33% $2,562.07
Pillow Wall Installation $108,093.92 23.53% $25,434.50
Removal $69,444.44 0.00% $0.00
$200,000.00 $27,996.56

Clearing

Estimate # 4 Bl 010 & 011 ONLY

Estimate # 5
%
Amount Complete

Amount Due

$1,682.52 0.00%

$0.00



Geo Fabric
Pillow Wall Installation
Removal

$20,779.12 43.55% $9,049.31
$108,093.92 41.18% $44,513.08
$69,444.44 0.00% $0.00
$200,000.00 $53,562.39

Estimate # 24

Clearing

Geo Fabric

Pillow Wall Installation
Removal

%

Amount Complete Amount Due
$1,682.52 0.00% $0.00
$20,779.12 0.00% $0.00
$108,093.92 0.00% $0.00
$69,444.44 100.00% $69,444.44
$200,000.00 $69,444.44

Est. 24 Group breakdown

Group 02 $17,361.11
Group 03 $17,361.11
Group 04 $17,361.11
Group 05 $17,361.11




een Groups 02, 03, 04, & 05

Total % Total Paid
Complete to Date
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
Total % Total Paid
Complete to Date
$1,682.52
44.12% $9,167.75
35.29% $38,146.34
0.00% $0.00
24.50% $48,996.61
Total % Total Paid
Complete to Date
GO su6s252
56.45% $11,729.81
58.82% $63,580.84
0.00% $0.00
38.50% $76,993.18
Total % Total Paid
Complete to Date
ORI  su6s252

Geotextile Sq Ft for Est. 3
ORIG. LIFTS

SQFT
1064.04
480
1064.04
1344
480
1536
1692
480
1692

NEW LIFTS

4-1

6-1
7-1
8-1
9-1
10-1
11-1
12-1
13-1
14-1

SQFT

1536
528
1536
1560
1776
528
1776
1872
528
1872
1872
7920



$20,779.12
$108,093.92

0.00% $0.00

65.28% $130,555.56

Total % Total Paid
Complete to Date

$1,682.52
$20,779.12
$108,093.92
$69,444.44

100.00% $200,000.00






Lump Sum Breakdown

Item 16 - Temporary Bridge Cle Elum River
Lump Sum Amount - $ 500,000.00

Estimate # 1
% Total %
Amount Complete Amount Due Complete
Design $50,000.00 0.00% $0.00 0.00%
Acrow Procurement $225,000.00 0.00% $0.00 0.00%
Install Acrow $125,000.00 0.00% $0.00 0.00%
Pave $25,000.00 0.00% $0.00 0.00%
Removal $75,000.00 0.00% $0.00 0.00%
$500,000.00 $0.00 0.00%
Estimate # 2
% Total %
Amount Complete Amount Due Complete
Design $50,000.00 100.00% $50,000.00
Acrow Procurement $225,000.00 100.00% $225,000.00
Install Acrow $125,000.00 0.00% $0.00 0.00%
Pave $25,000.00 0.00% $0.00 0.00%
Removal $75,000.00 0.00% $0.00 0.00%
$500,000.00 $275,000.00 55.00%
Estimate # 3
% Total %
Amount Complete Amount Due Complete
Design $50,000.00 0.00% $0.00
Acrow Procurement $225,000.00 0.00% $0.00
Install Acrow $125,000.00 67.86% $84,821.43 67.86%
Pave $25,000.00 0.00% $0.00 0.00%
Removal $75,000.00 0.00% $0.00 0.00%
$500,000.00 $84,821.43 71.96%
Estimate # 4 BI 010 & 011 ONLY
Estimate # 5
% Total %
Amount Complete Amount Due Complete
Design $50,000.00 0.00% $0.00
Acrow Procurement $225,000.00 0.00% $0.00
Install Acrow $125,000.00 32.14286% $40,178.57
Pave $25,000.00 0.00% $0.00 0.00%
Removal $75,000.00 0.00% $0.00 0.00%
$500,000.00 $40,178.57 80.00%
Estimate # 8
% Total %
Amount Complete Amount Due Complete
Design $50,000.00 0.00% $0.00
Acrow Procurement $225,000.00 0.00% $0.00
Install Acrow $125,000.00 0.00% $0.00




Pave $25,000.00  100.00% $25,000.00 [ G0N
Removal $75,000.00 0.00% $0.00 0.00%
$500,000.00 $25,000.00 85.00%
Estimate # 24
% Total %
Amount Complete Amount Due Complete
Design $50,000.00 $0.00
Acrow Procurement $225,000.00 $0.00
Install Acrow $125,000.00 $0.00
Pave $25,000.00 $0.00
Removal $75,000.00 100.00% $75,000.00
$500,000.00 $75,000.00
Est.24 Group Breakdown
Group Pay Limit Previous Paid Pay Est. 24
Group 02 $125,000.00 $106,250.35 $18,749.65
Group 03 $125,000.00 $106,250.36 $18,749.64
Group 04 $125,000.00 $106,250.36 $18,749.64
Group 05 $125,000.00 $106,248.93 $18,751.07




Total Paid
to Date

$0.00
$0.00
$0.00
$0.00
$0.00

$0.00

Total Paid
to Date

$50,000.00
$225,000.00
$0.00

$0.00

$0.00

$275,000.00

Total Paid
to Date

$50,000.00
$225,000.00
$84,821.43
$0.00

$0.00

$359,821.43

Total Paid
to Date

$50,000.00
$225,000.00
$125,000.00
$0.00

$0.00

$400,000.00

Total Paid
to Date

$50,000.00
$225,000.00
$125,000.00



$25,000.00
$0.00

$425,000.00

Total Paid
to Date

$50,000.00
$225,000.00
$125,000.00
$25,000.00
$75,000.00

$500,000.00



Lump Sum Breakdown

Item 20 - Br. No. 90/134S US-L6 Left Post Heat Straightening
Lump Sum Amount - $ 15,000.00

% Total %
Amount Complete Amount Due Est. # Complete
© $1500000  100.00%  $1500000 9 10000%
$0.00 $0.00 0.00%
$0.00 $0.00 0.00%
$0.00 $0.00 0.00%
$0.00 $0.00 0.00%
$0.00 $0.00 0.00%
$15,000.00 $15,000.00



Total Paid
to Date
© $1500000

$0.00

$0.00

$0.00

$0.00

$0.00
$15,000.00




Lump Sum Breakdown

Item 22 - Br. No. 90/134N Steel Repair
Lump Sum Amount - $ 15,000.00
%

Amount Complete Amount Due
© $1500000  100.00%  $1500000
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$15,000.00 $15,000.00



Total % Total Paid

Est. # Complete to Date
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00




Lump Sum Breakdown

Item 23 - Br. No. 90/134S Steel Repair
Lump Sum Amount - $ 7,500.00

% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
~ $750000  100.00%  $750000 9 10000%  $7,500.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$7,500.00 $7,500.00 $7,500.00



Lump Sum Breakdown

Item 30 - Cleaning and Painting Bridge No. 90/134N
Lump Sum Amount - $ 800,000.00
Group 05

Br.
Br.
Br.
Br.

Br.
Br.
Br.
Br.

Br.
Br.
Br.
Br.

134N Bird Guano, Fungus & Vegetation Removal
134N Dry Cleaning

134N Surface Preparation

134N Paint System Application Primer

134N Bird Guano, Fungus & Vegetation Removal
134N Dry Cleaning

134N Surface Preparation

134N Paint System Application Primer

134N Bird Guano, Fungus & Vegetation Removal
134N Dry Cleaning

134N Surface Preparation

134N Paint System Application Primer

ESTIMATE 20
Amount % Amount Due Total % Total Paid
Complete Complete to Date
$500.00 50.00% $250.00 50.00% $250.00
$1,500.00 50.00% $750.00 50.00% $750.00
$398,000.00 50.00% $199,000.00 50.00% $199,000.00
$400,000.00 20.00% $80,000.00 20.00% $80,000.00
$800,000.00 $280,000.00 35.00% $280,000.00
ESTIMATE 21
Amount % Amount Due Total % Total Paid
Complete Complete to Date
$500.00 $0.00 50.00% $250.00
$1,500.00 $0.00 50.00% $750.00
$398,000.00 $0.00 50.00% $199,000.00
$400,000.00 30.00% $120,000.00 50.00% $200,000.00
$800,000.00 $120,000.00 50.00% $400,000.00
ESTIMATE 22
Amount % Amount Due Total % Total Paid
Complete Complete to Date
$500.00 50.00% $250.00 $500.00
$1,500.00 50.00% $750.00 $1,500.00
$398,000.00 50.00% $199,000.00 $398,000.00
$400,000.00 50.00% $200,000.00 $400,000.00
$800,000.00 $400,000.00 $800,000.00




Lump Sum Breakdown

Item 31 - Cleaning and Painting Bridge No. 90/134S

Lump Sum Amount - $ 800,000.00

Br.
Br.
Br.
Br.

Br.
Br.
Br.
Br.

Br.
Br.
Br.
Br.

134S Bird Guano, Fungus & Vegetation Removal
134S Dry Cleaning

134S Surface Preparation

134S Paint System Application Primer

134S Bird Guano, Fungus & Vegetation Removal
134S Dry Cleaning

134S Surface Preparation

134S Paint System Application

134S Bird Guano, Fungus & Vegetation Removal
134S Dry Cleaning

134S Surface Preparation

134S Paint System Application

ESTIMATE 08
Amount % Complete  Amount Due
$500.00 50.00% $250.00
$1,500.00 50.00% $750.00
$398,000.00 45.00% $179,100.00
$400,000.00 18.00% $72,000.00
$800,000.00 $252,100.00
ESTIMATE 09
%
Amount Complete Amount Due
$500.00 50.00% $250.00
$1,500.00 50.00% $750.00
$398,000.00 45.00% $179,100.00
$400,000.00 62.00% $248,000.00
$800,000.00 $428,100.00
ESTIMATE 10
%
Amount Complete Amount Due
$500.00 $0.00
$1,500.00 $0.00
$398,000.00 10.00% $39,800.00
$400,000.00 20.00% $80,000.00
$800,000.00 $119,800.00



Total % Total Paid
Complete to Date
50.00% $250.00
50.00% $750.00
45.00% $179,100.00
18.00% $72,000.00
$252,100.00
Total % Total Paid
Complete to Date
$500.00
$1,500.00
90.00% $358,200.00
80.00% $320,000.00
$680,200.00
Total % Total Paid
Complete to Date
$500.00
$1,500.00
$398,000.00
$400,000.00
$800,000.00



Lump Sum Breakdown

Item 33 - Containment of Abrasives

Lump Sum Amount - $ 500,000.00/2 = $250,000

Br 134S Group 3

Br.
Br.
Br.
Br.
Br.

Br.
Br.
Br.
Br.
Br.

Br.
Br.
Br.
Br.
Br.

Br.
Br.
Br.
Br.
Br.

134S East Scaffolding & Tarps

134S West Scaffolding & Tarps

134S Lower Platform & Removal

134S East Scaffolding & Tarps Removal
134S West Scaffolding & Tarps Removal

134S East Scaffolding & Tarps

134S West Scaffolding & Tarps

134S Lower Platform & Removal

134S East Scaffolding & Tarps Removal
134S West Scaffolding & Tarps Removal

134S East Scaffolding & Tarps

134S West Scaffolding & Tarps

134S Lower Platform & Removal

134S East Scaffolding & Tarps Removal
134S West Scaffolding & Tarps Removal

134S East Scaffolding & Tarps

134S West Scaffolding & Tarps

134S Lower Platform & Removal

134S East Scaffolding & Tarps Removal
134S West Scaffolding & Tarps Removal

ESTIMATE 08

%

Amount Complete Amount Due
$50,000.00 100.00% $50,000.00
$50,000.00 0.00% $0.00
$50,000.00 50.00% $25,000.00
$50,000.00 0.00% $0.00
$50,000.00 0.00% $0.00

$250,000.00 $75,000.00
ESTIMATE 09
%

Amount Complete Amount Due
$50,000.00 $0.00
$50,000.00 100.00% $50,000.00
$50,000.00 $0.00
$50,000.00 100.00% $50,000.00
$50,000.00 $0.00

$250,000.00 $100,000.00
ESTIMATE 10
%

Amount Complete Amount Due
$50,000.00 $0.00
$50,000.00 $0.00
$50,000.00 $0.00
$50,000.00 $0.00
$50,000.00 100.00% $50,000.00

$250,000.00 $50,000.00
ESTIMATE 12
%

Amount Complete Amount Due
$50,000.00 $0.00
$50,000.00 $0.00
$50,000.00 50.00% $25,000.00
$50,000.00 $0.00
$50,000.00 $0.00

$250,000.00 $25,000.00






Total %

Complete

0.00%
50.00%
0.00%
0.00%

Total Paid
to Date

$50,000.00
$0.00

$25,000.00
$0.00
$0.00

$75,000.00

Total %

Complete

50.00%

0.00%

Total Paid
to Date

$50,000.00
$50,000.00
$25,000.00
$50,000.00
$0.00

$175,000.00

Total %

Complete

50.00%

Total Paid
to Date

$50,000.00
$50,000.00
$25,000.00
$50,000.00
$50,000.00

$225,000.00

Total %

Complete

Total Paid
to Date

$50,000.00
$50,000.00
$50,000.00
$50,000.00
$50,000.00

$250,000.00

Amount

$50,000.00
$50,000.00
$50,000.00
$50,000.00
$50,000.00

$250,000.00

Amount

$50,000.00
$50,000.00
$50,000.00
$50,000.00
$50,000.00

$250,000.00

Amount

$50,000.00
$50,000.00
$50,000.00
$50,000.00
$50,000.00

$250,000.00

Amount

$50,000.00
$50,000.00
$50,000.00
$50,000.00
$50,000.00

$250,000.00







ESTIMATE 18

Total % Total Paid
% Complete Amount Due otal 7 otal Fal
Complete to Date
$0.00 0.00% $0.00
$0.00 0.00% $0.00
50.00% $25,000.00 50.00% $25,000.00
$0.00 0.00% $0.00
$0.00 0.00% $0.00
~$25,000.00 $25,000.00
Est. 19 Supplemental for HMA |
ESTIMATE 20
Total % Total Paid
% Complete Amount Due otal 7 otal Fal
Complete to Date
$0.00 0.00% $0.00
100.00%  $50,000.00 |GGG <50,000.00
$0.00 50.00% $25,000.00
$0.00 0.00% $0.00
$0.00 0.00% $0.00
$50,000.00 $75,000.00
ESTIMATE 21
Total % Total Paid
% Complete Amount Due otal 7 otal Fal
Complete to Date
100.00% $50,000.00 $50,000.00
$0.00 $50,000.00
$0.00 50.00% $25,000.00
$0.00 0.00% $0.00
100.00%  $50,000.00 || EGONO0SI $50.000.00
$100,000.00 $175,000.00
ESTIMATE 22

Total %

% Complete Amount Due

Complete
$0.00
$0.00
50.00% $25,000.00
100.00% $50,000.00
$0.00

$75,000.00

Total Paid
to Date

$50,000.00
$50,000.00
$50,000.00
$50,000.00
$50,000.00

$250,000.00



Lump Sum Breakgown §7 500*5% = ¢
7,500.00

Lump Sum Breakdown $7500 - $4350 (paid to Datel1/t
tr
Item 54 - Erosion Control and Water Pollution Prevention $2,520/7 month (Feb .

Lump Sum Amount - $ 7,500.00
%
Amount Complete
$750.00 100.00%
$750.00 100.00%

Common borrow & rdwy embank paid only this est.
$750.00 100.00%
$420.00 100.00%
$420.00 100.00%
$420.00 100.00%
$420.00 100.00%
$420.00 100.00%
$360.00 100.00%
0.00%
0.00%
$360.00 100.00%
$360.00 100.00%
$360.00 100.00%
$360.00 100.00%
$360.00 100.00%
$360.00 100.00%
$630.00 100.00%
$7,500.00

Estimates 6 - 23 Equally split between groups 1 - 5 $72.00
Estimates 24 Equally split between groups 1 -5 $126.00



31.500(ThisillloespareerietHeeTTOTTE CONTTact)
—STSUTor 20 NN% $2,250.00

1/20) = $3,150. $3,150*20% = $630(This will be paid at the end of
ie Contract)  $3,150-$630 = $2,520
2020 & Apr. - Sept. 2020) = $360.00(payment per month)

COVID-19 shutdown
moved to Est. 22

Est. 19 Supplemental

Total % Total Paid
Amount Due Est. # Complete to Date
$750.00 10.00% $750.00
$750.00 10.00% $1,500.00
$0.00 4
$750.00 10.00% $2,250.00
$420.00 5.60% $2,670.00 5-Sep
$420.00 5.60% $3,090.00 5-Oct %
$420.00 5.60% $3,510.00 5-Nov <o
$420.00 5.60% $3,930.00 5-Dec
$420.00 5.60% $4,350.00 5—Jan|
$360.00 4.80% $4,710.00 5-Feb
$0.00 $4,710.00 5-Apr
$0.00 14 $4,710.00 5-May
$360.00 $5,070.00 eoe
o
$360.00 $5,790.00
$360.00 4.80% $6,150.00 5-Sep
$360.00 4.80% $6,510.00 5-Oct
$360.00 4.80% $6,870.00 5-Nov
$630.00 24 8.40% $7,500.00 2021

$630.00 $7,500.00




amount
& 23

Est. 15 No Work & Est
16 supplimental

m

| for HMA




Lump SUm Breakaswn $15,000*%20% = i3|0ﬁﬁi i% i

Lump Sum Breakdown $15,000 - $8,700 (Paid to Date 1/5/20)= $6,300 $6
2 months Nov. & Dec, 2020)
Item 58 - Environmental Compliance Lead $5,040/7 month (Feb 2020 & Apr. & Jun - O«

Lump Sum Amount - $ 15,000.00
%

Amount Complete Amount Due

$1,500.00 100.00% $1,500.00

$1,500.00 100.00% $1,500.00

Common borrow & rdwy embank paid only this est. $0.00

$1,500.00 100.00% $1,500.00

Est. 7 was a 509 Bid Item preliminary estimate only $840.00 100.00% $840.00

$840.00 100.00% $840.00

$840.00 100.00% $840.00

$840.00 100.00% $840.00

$840.00 100.00% $840.00

$720.00 100.00% $720.00

$720.00 100.00% $720.00

0.00% $0.00

$720.00 100.00% $720.00
 $72000  10000%  $72000

$720.00 100.00% $720.00

$720.00 100.00% $720.00

$720.00 100.00% $720.00

$720.00 100.00% $720.00

| 554000 |  100.00% $540.00

$15,000.00 $540.00

Group break down

Group 02 = 7,358.49 = 49% of total Group 02 per estimate 12 - 23 $352.80
Group 04 =7,641.51 = 51% of total Group 04 per estimate 12 - 23 $367.20




Raicaisiire=eme=ei=rTe=COTIIaCt)

,300*20%/2 = $630(This will be paid for the last
$6,300-51,260 = $5,040
st. 2020) = $720.00(payment per month)
Total % Total Paid
Est. # Complete to Date
10.00% $1,500.00
10.00% $3,000.00
10.00% $4,500.00
5.60% $5,340.00 5-Sep
5.60% $6,180.00 5-Oct %
5.60% $7,020.00 5-Nov X9
5.60% $7,860.00 5-Dec
5.60% $8,700.00 5-Jan
4.80% $9,420.00 5-Feb
4.80% $10,140.00 5-Apr Received paperwork for time v
$10,140.00 5-May COVID-19 moved to est. ;
4.80% $10,860.00 5-Jun Received paperwork for payp
4.80% $12,300.00 5-Aug Est. 19 Supplemental for HMA onl
4.80% $13,020.00 5-Sep
4.80% $13,740.00 5-Oct
4.80% $14,460.00 5-Nov
3.60% $15,000.00 5-Dec

$15,000.00




vorked. Both April and June
22 |Were paid on
ieriod. estimate 17

]



Lump Sum Breakdown $75,000 - 46,000 (Paid to Date 1/5/20) = $29,000 $29,000*%20% = $5,800

Item 81 - Other Temporary of the Contract) $29,000-$5,800 = $23,2000
Traffic Control $23,200/7 month (Feb 2020 & Apr. - Sept. 2020) = $3,314.29(pa
Lump Sum Amount -
$ 75,000.00 % Total %
Amount Complete Amount Due Est. # Complete
$6,666.67 100.00% $6,666.67 8.89%
$6,666.67 100.00% $6,666.67 8.89%
$6,666.68 100.00% $6,666.68 8.89%
$0.00
$6,666.68 100.00% $6,666.68 8.89%
$3,866.66 100.00% $3,866.66 5.16%
See group break $3,866.66 100.00% $3,866.66 5.16%
down below for $3,866.66  100.00%  $3,866.66 5.16%
estimates 06 $3,866.66 100.00% $3,866.66 5.16%
$3,866.66 100.00% $3,866.66 5.16%
through 17 $3,314.29  100.00% $3,314.29 4.42%
0.00% $0.00
0.00% $0.00
$3,314.29 100.00%  $3,314.29 4.42%
$3,314.29 100.00%  $3,314.29 4.42%
$3,314.29 100.00%  $3,314.29 4.42%
$3,314.29 100.00% S$3,314.29 4.42%
$3,314.29 100.00% S$3,314.29 4.42%
$3,314.26 100.00% $3,314.26 4.42%
$2,900.00 100.00%  $2,900.00 3.87%
$2,900.00 $0.00
$75,000.00 $2,900.00 96.13%
Group Amount | Minus 20 % Paid Est. 1- Remainder Amount for 7
shown on Estimate] - fing| pymt 11 to be paid remain pymnts
Group 01 $37,500.00 $1,450.00 $21,571.42 $14,478.58 $2,068.37
Group 02 $9,375.00 $362.50 $6,107.12 $2,905.38 $363.27
Group 03 $9,375.00 $362.50 $6,107.17 $2,905.33 $363.26
Group 04 $9,375.00 $362.50 $6,107.12  $2,905.38 $363.27
Group 05 $9,375.00 $362.49 $6,107.17 $2,905.34 $363.26
$75,000.00 $2,899.99| $46,000.00| $26,100.01 $3,521.43




(This will be paid at the end

yment per month)

Total Paid
to Date
$6,666.67
$13,333.34
$20,000.02
Common borrow & rdwy embank paid only this
$26,666.70
$30,533.36 5-Sep
$34,400.02 5-Oct % Est. 7 was a 509 Bid Item preliminar
$38,266.68 5-Nov <o
$42,133.34 5-Dec
$46,000.00 5-Jan
$49,314.29 5-Feb
$49,314.29 5-Apr COVID-19 shutdown amount
$49,314.29 5-May moved to Est.21 & 22 Est. 15 No Work & Est
$52,628.58 5-Jun 16 supplimental
195594287 | 30dun| g —
<0
$59,257.16 5-Aug Est. 19 Supplemental for HMA
$62,571.45 5-Sep
$65,885.74 5-Oct
$69,200.00 5-Nov Est. 19 Supp
$72,100.00 5-Dec HN
2021
$72,100.00
COVID-19
Estimate
Total all 13 Estimate 14|Estimate 17]Estimate 18
$37,500.01 $1,861.23
$9,012.51 $363.27
$9,012.49 $363.26
$9,012.51 $363.27
$9,012.48 $363.26
$73,550.00 $0.00 $0.00 $3,314.29

Previo



lemental for

NA
y
Estimate 20 Estimate | Total Est. | Group Totals
-22 Estimate 23|Estimate 24 25 12-23 Check
$1,861.23| $1,861.20] $1,450.00f $1,450.00] $13,028.58] $37,500.00
$363.27 $363.26 $362.50 $362.50] $2,542.88 $9,375.00
$363.26 $363.27 $362.50 $362.50] $2,542.83 $9,375.00
$363.27 $363.26 $362.50 $362.50] $2,542.88 $9,375.00
$363.26 $363.27 $362.50 $362.50] $2,542.83 $9,375.00
$3,314.29 $3,314.26 $2,900.00 $2,900.00 $23,200.00 $75,000.00|
Total Paid for Estimates 12 - 23 $23,200.00
24th & 25th Payments $5,800.00
us Payments 1-11 $46,000.00
Project Total $75,000.00



Lump Sum Breakdown $75,000 - 45,999.98 (Paid to Date1/5/20) = $29,00(
the Contract) $29
Item 83 - Traffic Control Supervisor $23,200.02/7 month (Feb 2020 & Ap
Lump Sum Amount - $75,000.00
%
Amount Complete Amount Due
$6,666.67 100.00% $6,666.67
$6,666.67 100.00% $6,666.67
$6,666.67 100.00% $6,666.67
ICommon borrow & rdwy embank paid only this est. $0.00
$6,666.67 100.00% $6,666.67
$3,866.66 100.00% $3,866.66
IEst. 7 was a 509 Bid Item preliminary estimate only $3,866.66 100.00% $3,866.66
$3,866.66 100.00% $3,866.66
$3,866.66 100.00% $3,866.66
$3,866.66 100.00% $3,866.66
$3,314.29 100.00% $3,314.29
0.00% $0.00
0.00% $0.00
$3,314.29 100.00% $3,314.29
$3,314.29 100.00% $3,314.29
$3,314.29 100.00% $3,314.29
$3,314.29 100.00% $3,314.29
$3,314.29 100.00% $3,314.29
$3,314.28 100.00% $3,314.28
$2,900.00 100.00% $2,900.00
$2,900.00 $0.00
$75,000.00 $2,900.00
Each group is divided equally = $15,000 Estimates 12-22 Estimates
Estimate 24 will adjust the group totals Group 1= $662.85 Group 1=
Groups 2 -5= $662.86 Groups 2-5=
Estimates 24 & 25
Group 1= $580.00
Groups 2 - 5= $580.00




2.02 $29,000.02*20% = $5,800(This will be paid at the end of

,000.02-55,800 = $23,200.02

r. - Sept. 2020) = $3,314.29(payment per month)

Total % Total Paid
Est. # Complete to Date
8.89% $6,666.67
8.89% $13,333.34
8.89% $20,000.01
Common borrow & rdwy embank paid onl
8.89% $26,666.68
5.16% $30,533.34 5-Sep
5.16% $34,400.00 5-Oct %
5.16% $38,266.66 5-Nov o
5.16% $42,133.32 5-Dec
5.16% $45,999.98 5-Jan
4.42% $49,314.27 5-Feb
$49,314.27 5-Apr COVID-19 shut
$49,314.27 5-May moved to [
4.42% $52,628.56 5-Jun
4.42%  $55,942.85 30-Jun 2
4.42% $59,257.14 5-Aug Est. 1¢
4.42% $62,571.43 5-Sep
4.42% $65,885.72 5-Oct
4.42% $69,200.00 5-Nov
3.87% $65,471.43 5-Dec
2021
96.13% $72,100.00
Amount Paid on | Amount Pay on
;23 Ea.Gr.S Ea.Est.1-5 Ea.Est. 6-11
$662.80 $15,000.00 GR. 1 $1,333.35 $773.34
$662.87 GR.2-5 $1,333.33 $773.33
$6,666.67 $3,866.66



y this est.

Est. 7 was a 509 Bid Item preliminary estimate only

:down amount
ist. 21 & 22

Est. 15 No Work & Est 16
supplimental

End of Bienium

) Supplemental for HMA

Amount Pay on

Amount Pay on

Amount to Pay

Ea. Est. 12 - 22 Ea. Est. 23 on Est. 24 & 25
$662.85 $662.80 $580.00
$662.86 $662.87 $580.00

$3,314.29 $3,314.28 $2,900.00

Project total

$15,000.00
$15,000.00

$75,000.00



Lump Sum Breakdown

Item 85 - Min Bid Req - Type B Progress Schedule $15,000.00

Lump Sum Amount - $ 15,000.00

%

Amount Complete Amount Due

$15,000.00 100.00% $15,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$15,000.00 $15,000.00
%

Amount Complete Amount Due
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00



Total % Total Paid

Est. # Complete to Date
2 100.00% $15,000.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
$15,000.00
Total % Total Paid
Est. # Complete to Date
100.00% $15,000.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00

$15,000.00



Lump Sum Breakdown

Item 86 - Roadway Surveying
Lump Sum Amount - $ 200,000.00

Estimate #1
% Total %
Amount Complete  Amount Due  Complete
Startup- Control Point Verification (Gr. 1 -5) $10,000.00  100.00% $10,000.00  |NOCIOOIINN
Reference pavement markings  (Group 01) $10,000.00 0.00% $0.00 0.00%
Slope Staking (Gr.2-5) $67,000.00 50.00% $33,500.00 50.00%
Temp Striping (Gr.2-5) $8,000.00 0.00% $0.00 0.00%
Subgrade (Gr.2-5) $46,000.00 0.00% $0.00 0.00%
Paving (Group 01) $42,000.00 0.00% $0.00 0.00%
Permanent Configuration (Group 01) $17,000.00 0.00% $0.00 0.00%
$200,000.00 21.75% $43,500.00 21.75%
Estimate #2
% Total %
Amount Complete  AmountDue  Complete
Startup- Control Point Verification (Gr.1-5) $10,000.00 0.00% 50.00 |00
Reference pavement markings  (Group 01) $10,000.00 0.00% $0.00 0.00%
Slope Staking (Gr.2-5) $67,000.00 14.00% $9,380.00 64.00%
Temp Striping (Gr.2-5) $8,000.00 0.00% $0.00 0.00%
Subgrade (Gr.2-5) $46,000.00 0.00% $0.00 0.00%
Paving (Group 01) $42,000.00 0.00% $0.00 0.00%
Permanent Configuration (Group 01) $17,000.00 0.00% $0.00 0.00%
$200,000.00 4.69% $9,380.00 26.44%
Estimate #3
% Total %
Amount Complete  Amount Due  Complete
Startup- Control Point Verification (Gr. 1 -5) $10,000.00 0.00% s0.00 |00
Reference pavement markings  (Group 01) $10,000.00 0.00% $0.00 0.00%
Slope Staking (Gr.2-5) $67,000.00 0.00% $0.00 64.00%
Temp Striping (Gr.2-5) $8,000.00 0.00% $0.00 0.00%
Subgrade (Gr.2-5) $46,000.00 9.50% $4,370.00 9.50%
Paving (Group 01)  $42,000.00 0.00% $0.00 0.00%
Permanent Configuration (Group 01) $17,000.00 0.00% $0.00 0.00%
$200,000.00 $4,370.00 28.63%

Estimate #4 Bl 010 & 011 ONLY

Estimate #5
% Total %
Amount Complete  Amount Due  Complete
Startup- Control Point Verification (Gr.1-5) $10,000.00 0.00% 50.00 |00
Reference pavement markings  (Group 01) $10,000.00 0.00% $0.00 0.00%
Slope Staking (Gr.2-5) $67,000.00 0.00% $0.00 64.00%
Temp Striping (Gr.2-5) $8,000.00 0.00% $0.00 0.00%

Subgrade (Gr.2-5) $46,000.00 46.10%  $21,206.00 55.60%



Paving (Group 01) $42,000.00 0.00% $0.00 0.00%
Permanent Configuration (Group 01) $17,000.00 0.00% $0.00 0.00%
$200,000.00 $21,206.00 39.23%
Estimate #6
% Total %
Amount Complete  AmountDue Complete
Startup- Control Point Verification (Gr. 1 -5) $10,000.00 50.00 |00
Reference pavement markings  (Group 01) $10,000.00 25.00% $2,500.00 25.00%
Slope Staking (Gr.2-5) $67,000.00 7.70% $5,159.00 71.70%
Temp Striping (Gr.2-5) $8,000.00 $0.00 0.00%
Subgrade (Gr.2-5) $46,000.00 $0.00 55.60%
Paving (Group 01) $42,000.00 25.00% $10,500.00 25.00%
Permanent Configuration (Group 01) $17,000.00 $0.00 0.00%
$200,000.00 $18,159.00 48.31%

Estimate #7 Partial Payment for 509 Excavating Bid Items: 007, 009, 010, 013, 015, 093

Startup- Control Point Verification (Gr.1-5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr. 1 -5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr.1-5)

Reference pavement markings  (Group 01)

Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)

Estimate #8
% Total %
Amount Complete  Amount Due  Complete
$10,000.00 50.00 [[ON0NN
$10,000.00 25.00% $2,500.00 50.00%
$67,000.00 3.30% $2,211.00 75.00%
$8,000.00 50.00% $4,000.00 50.00%
$46,000.00 0.00% $0.00 55.60%
$42,000.00 25.00% $10,500.00 50.00%
$17,000.00 0.00% $0.00 0.00%
$200,000.00 $19,211.00 57.91%
Estimate #9
% Total %
Amount Complete  Amount Due  Complete
$10,000.00 50.00 |00
$10,000.00 0.00% $0.00 50.00%
$67,000.00 5.00% $3,350.00 80.00%
$8,000.00 0.00% $0.00 50.00%
$46,000.00 0.00% $0.00 55.60%
$42,000.00 0.00% $0.00 50.00%
$17,000.00 0.00% $0.00 0.00%
$200,000.00 $3,350.00 59.59%
Estimate #10
% Total %
Amount Complete  Amount Due  Complete
$10,000.00 s0.00 |00
$10,000.00 $0.00 50.00%
$67,000.00 $0.00 80.00%
$8,000.00 $0.00 50.00%
$46,000.00 $0.00 55.60%



Paving (Group 01)  $42,000.00 $0.00 50.00%

Permanent Configuration (Group 01) $17,000.00 25.00% $4,250.00 25.00%
$200,000.00 $4,250.00 61.71%
Estimate #11
% Total %
Amount Complete  Amount Due Complete
Startup- Control Point Verification (Gr. 1 -5) $10,000.00 s0.00 |HO0NN
Reference pavement markings  (Group 01) $10,000.00 $0.00 50.00%
Slope Staking (Gr.2-5) $67,000.00 $0.00 80.00%
Temp Striping (Gr.2-5) $8,000.00 $0.00 50.00%
Subgrade (Gr.2-5) $46,000.00 $0.00 55.60%
Paving (Group 01) $42,000.00 $0.00 50.00%
Permanent Configuration (Group 01) $17,000.00 10.00% $1,700.00 35.00%
$200,000.00 $1,700.00 62.56%
Estimate #17
% Total %
Amount Complete  AmountDue  Complete
Startup- Control Point Verification (Gr.1-5) $10,000.00 50.00 |00
Reference pavement markings  (Group 01) $10,000.00 $0.00 50.00%
Slope Staking (Gr.2-5) $67,000.00 $0.00 80.00%
Temp Striping (Gr.2-5) $8,000.00 $0.00 50.00%
Subgrade (Gr.2-5) $46,000.00 $0.00 55.60%
Paving (Group 01) $42,000.00 $0.00 50.00%
Permanent Configuration (Group 01) $17,000.00 $0.00 35.00%
$200,000.00 $0.00 62.56%
Estimate #XX
% Total %
Amount Complete  Amount Due  Complete
Startup- Control Point Verification (Gr. 1-5) $10,000.00 s0.00 |00
Reference pavement markings  (Group 01) $10,000.00 $0.00 50.00%
Slope Staking (Gr.2-5) $67,000.00 $0.00 80.00%
Temp Striping (Gr.2-5) $8,000.00 $0.00 50.00%
Subgrade (Gr.2-5) $46,000.00 $0.00 55.60%
Paving (Group 01)  $42,000.00 $0.00 50.00%
Permanent Configuration (Group 01) $17,000.00 $0.00 35.00%
$200,000.00 $0.00 62.56%
Estimate #XX
% Total %
Amount Complete  Amount Due = Complete
Startup- Control Point Verification (Gr.1-5) $10,000.00 $0.00 _

Reference pavement markings  (Group 01) $10,000.00 $0.00 50.00%



Slope Staking

Temp Striping

Subgrade

Paving

Permanent Configuration

(Gr.2-5) $67,000.00
(Gr. 2 -5) $8,000.00
(Gr.2-5) $46,000.00
(Group 01) $42,000.00
(Group 01) $17,000.00

$0.00 80.00%
$0.00 50.00%
$0.00 55.60%
$0.00 50.00%
$0.00 35.00%
$200,000.00 $0.00 62.56%



Total Paid
to Date

Groups For Estimate # 1

$10,000.00
$0.00
$33,500.00
$0.00
$0.00
$0.00
$0.00

1

2

3

4

5

$2,000.00

$18,750.00

$18,750.00

$2,000.00

$2,000.00

$43,500.00

Total Paid
to Date

$10,000.00
$0.00
$42,880.00
$0.00
$0.00
$0.00
$0.00

Groups For Estimate # 2

2

3

4

5

$0.00

$2,345.00

$2,345.00

$2,345.00

$2,345.00

$52,880.00

Total Paid
to Date

$10,000.00
$0.00
$42,880.00
$0.00
$4,370.00
$0.00
$0.00

Groups For Estimate # 3

2

3

4

5

$0.00

$1,092.50

$1,092.50

$1,092.50

$1,092.50

$57,250.00

Total Paid
to Date

$10,000.00
$0.00
$42,880.00
$0.00
$25,576.00

Groups For Estimate # 4

2

3

4




$0.00
$0.00

$78,456.00

Total Paid
to Date

$10,000.00 Groups For Estimate # 5

$2,500.00 1 2 3 4

$48,039.00

$0.00
$25,576.00
$10,500.00
$0.00

$96,615.00

Total Paid
to Date

$10,000.00 Groups For Estimate # 6

$5,000.00 1 2 3 4

$50,250.00

$4,000.00
$25,576.00
$21,000.00
$0.00

$115,826.00

Total Paid
to Date

$10,000.00 Groups For Estimate # 7

$5,000.00 1 2 3 4

$53,600.00

$4,000.00
$25,576.00
$21,000.00
$0.00

$119,176.00

Total Paid
to Date

$10,000.00 Groups For Estimate # 8

$5,000.00 1 2 3 4

$53,600.00 $4,250.00

$4,000.00
$25,576.00



$21,000.00
$4,250.00

$123,426.00

Total Paid
to Date

$10,000.00
$5,000.00
$53,600.00
$4,000.00
$25,576.00
$21,000.00
$5,950.00

$125,126.00

Total Paid
to Date

Groups For Estimate # 17

$10,000.00
$5,000.00
$53,600.00
$4,000.00
$25,576.00
$21,000.00
$5,950.00

1 2 3 4 5

Group Limits

$100,000.00] $25,000.00] $25,000.00] $25,000.00] $25,000.00

Current Group Paid to Date

$45,320.00] $30,839.00] $27,489.00] $10,739.00] $10,739.00

$125,126.00

Total Paid
to Date

$10,000.00
$5,000.00
$53,600.00
$4,000.00
$25,576.00
$21,000.00
$5,950.00

Groups For Estimate # XX

1 2 3 4 5

$125,126.00

Total Paid
to Date

$10,000.00
$5,000.00

Groups For Estimate # XX

1 | 2 | 3 ] 4 | s




$53,600.00
$4,000.00
$25,576.00
$21,000.00
$5,950.00

$125,126.00




Lump Sum Breakdown

Item 86 - Roadway Surveying
Lump Sum Amount - $ 200,000.00

Estimate #1
% Total %
Amount Complete  Amount Due  Complete
Startup- Control Point Verification (Gr.1-5) $14,000.00  100.00% $14,000.00 | NOCIOOIINN
Reference pavement markings  (Group 01) $15,000.00 0.00% $0.00 0.00%
Slope Staking (Gr.2-5) $52,000.00 56.73% $29,500.00 56.73%
Temp Striping (Gr.2-5) $4,000.00 0.00% $0.00 0.00%
Subgrade (Gr.2-5) $40,000.00 0.00% $0.00 0.00%
Paving (Group 01) $52,000.00 0.00% $0.00 0.00%
Permanent Configuration (Group 01) $23,000.00 0.00% $0.00 0.00%
$200,000.00 21.75% $43,500.00 21.75%
Estimate #2
% Total %
Amount Complete  Amount Due  Complete
Startup- Control Point Verification (Gr.1-5) $14,000.00 0.00% 50.00 |00
Reference pavement markings  (Group 01) $15,000.00 0.00% $0.00 0.00%
Slope Staking (Gr.2-5) $52,000.00 18.04% $9,380.00 74.77%
Temp Striping (Gr.2-5) $4,000.00 0.00% $0.00 0.00%
Subgrade (Gr.2-5) $40,000.00 0.00% $0.00 0.00%
Paving (Group 01) $52,000.00 0.00% $0.00 0.00%
Permanent Configuration (Group 01) $23,000.00 0.00% $0.00 0.00%
$200,000.00 4.69% $9,380.00 26.44%
Estimate #3
% Total %
Amount Complete  Amount Due  Complete
Startup- Control Point Verification (Gr. 1 -5) $14,000.00 0.00% s0.00 |00
Reference pavement markings  (Group 01) $15,000.00 0.00% $0.00 0.00%
Slope Staking (Gr.2-5) $52,000.00 0.00% $0.00 74.77%
Temp Striping (Gr.2-5) $4,000.00 0.00% $0.00 0.00%
Subgrade (Gr.2-5) $40,000.00 10.93% $4,370.00 10.93%
Paving (Group01)  $52,000.00 0.00% $0.00 0.00%
Permanent Configuration (Group 01) $23,000.00 0.00% $0.00 0.00%
$200,000.00 $4,370.00 28.62%
Estimate #4 Bl 010 & 011 ONLY
Estimate #5
% Total %
Amount Complete  Amount Due  Complete
Startup- Control Point Verification (Gr.1-5) $14,000.00 0.00% 50.00 |00
Reference pavement markings  (Group 01) $15,000.00 0.00% $0.00 0.00%
Slope Staking (Gr.2-5) $52,000.00 0.00% $0.00 74.77%



Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr. 1 -5)

Reference pavement markings (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

$4,000.00 0.00% $0.00 0.00%
$40,000.00 53.02% $21,206.00 63.94%
$52,000.00 0.00% $0.00 0.00%
$23,000.00 0.00% $0.00 0.00%

$200,000.00 $21,206.00 39.23%
Estimate #6
% Total %

Amount Complete  AmountDue Complete
$14,000.00 50.00 |00
$15,000.00 16.67% $2,500.00 16.67%
$52,000.00 9.92% $5,159.00 84.69%

$4,000.00 $0.00 0.00%
$40,000.00 $0.00 63.94%
$52,000.00 20.19% $10,500.00 20.19%
$23,000.00 $0.00 0.00%

$200,000.00 $18,159.00 48.31%

Estimate #7 Partial Payment for 509 Excavating Bid Items: 007, 009, 010, 013, 015, 093

Startup- Control Point Verification (Gr.1-5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr. 1 -5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr.1-5)
Reference pavement markings  (Group 01)

Estimate #8
% Total %
Amount Complete  Amount Due  Complete
$14,000.00 50.00 |00
$15,000.00 23.33% $3,500.00 40.00%
$52,000.00 4.25% $2,211.00 88.94%
$4,000.00 50.00% $2,000.00 50.00%
$40,000.00 0.00% $0.00 63.94%
$52,000.00 22.12% $11,500.00 42.31%
$23,000.00 0.00% $0.00 0.00%
$200,000.00 $19,211.00 57.91%
Estimate #9
% Total %
Amount Complete  Amount Due  Complete
$14,000.00 50.00 |00
$15,000.00 0.00% $0.00 40.00%
$52,000.00 6.44% $3,350.00 95.38%
$4,000.00 0.00% $0.00 50.00%
$40,000.00 0.00% $0.00 63.94%
$52,000.00 0.00% $0.00 42.31%
$23,000.00 0.00% $0.00 0.00%
$200,000.00 $3,350.00 59.59%
Estimate #10
% Total %
Amount Complete  Amount Due  Complete
$14,000.00 50.00 |00
$15,000.00 $0.00 40.00%



Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr.1-5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr. 1 -5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr.1-5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr. 1 -5)
Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)

$52,000.00 $0.00 95.38%
$4,000.00 $0.00 50.00%
$40,000.00 $0.00 63.94%
$52,000.00 $0.00 42.31%
$23,000.00 18.48% $4,250.00 18.48%
$200,000.00 $4,250.00 61.71%
Estimate #11
% Total %
Amount Complete  Amount Due  Complete
$14,000.00 50.00 |00
$15,000.00 $0.00 40.00%
$52,000.00 $0.00 95.38%
$4,000.00 $0.00 50.00%
$40,000.00 $0.00 63.94%
$52,000.00 $0.00 42.31%
$23,000.00 7.39% $1,700.00 25.87%
$200,000.00 $1,700.00 62.56%
Estimate #17
% Total %
Amount Complete  AmountDue Complete
$14,000.00 50.00 |00
$15,000.00 20.00% $3,000.00 60.00%
$52,000.00 2.31% $1,201.20 97.69%
$4,000.00 $0.00 50.00%
$40,000.00 18.03% $7,212.00 81.97%
$52,000.00 $0.00 42.31%
$23,000.00 24.13% $5,549.90 50.00%
$200,000.00 $16,963.10 71.04%
Estimate #18
% Total %
Amount Complete  Amount Due  Complete
$14,000.00 $0.00
$15,000.00 40.00% $6,000.00
$52,000.00 1.31% $678.80 99.00%
$4,000.00 25.00% $1,000.00 75.00%
$40,00000  18.03%  $7,212.00 |G
$52,000.00 28.85% $15,002.00 71.16%
$23,000.00 $0.00 50.00%
$200,000.00 $29,892.80 85.99%
Estimate #20
% Total %

Complete

Amount Complete  Amount Due
$14,000.00 $0.00
$15,000.00 $0.00
$52,000.00 1.00% $520.00




Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr. 1 -5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr.1-5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr. 1 -5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr.1-5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)

$4,000.00 25.00% $1,000.00
$40,000.00 $0.00 -
$52,000.00 13.84% $7,196.80 85.00%
$23,000.00 $0.00 50.00%
$200,000.00 $8,716.80 90.35%
Estimate #21
% Total %
Amount Complete  AmountDue Complete
$14,000.00 $0.00
$15,000.00 $0.00
$52,000.00 $0.00
$4,000.00 $0.00
$40,000.00 $0.00
$52,000.00 10.00% $5,200.00 95.00%
$23,000.00 $0.00 50.00%
$200,000.00 $5,200.00 92.95%
Estimate #22
% Total %
Amount Complete  Amount Due  Complete
$14,000.00 $0.00
$15,000.00 $0.00
$52,000.00 $0.00
$4,000.00 $0.00
$40,000.00 $0.00
$52,000.00 5.00% $2,601.20
$23,000.00 10.00% $2,300.00 60.00%
$200,000.00 $4,901.20 95.40%
Estimate #23
% Total %
Amount Complete  Amount Due  Complete
$14,000.00 $0.00
$15,000.00 $0.00
$52,000.00 $0.00
$4,000.00 $0.00
$40,000.00 $0.00
$52,000.00 $0.00
$23,000.00 10.00% $2,300.00 70.00%
$200,000.00 $2,300.00 96.55%
Estimate # 24
% Total %
Amount Complete  Amount Due  Complete
$14,000.00 $0.00
$15,000.00 $0.00
$52,000.00 $0.00
$4,000.00 $0.00




Subgrade (Gr.2-5) $40,000.00 $0.00
Paving (Group 01)  $52,000.00 $0.00
Permanent Configuration (Group 01) $23,000.00 30.00% $6,900.10

$200,000.00 $6,900.10 100.00%




Total Paid

to Date Groups For Estimate # 1
$14,000.00 1 2 3 4 5
$0.00 $10,000.00] $15,750.00] $15,750.00] $1,000.00] $1,000.00
$29,500.00 Group Paid to date
$0.00 $10,000.00] $15,750.00] $15,750.00] $1,000.00] $1,000.00
$0.00
$0.00
$0.00
$43,500.00
Total Paid
to Date
$14,000.00 Groups For Estimate # 2
$0.00 1 2 3 4 5
$38,880.00 $0.00]  $4,690.00] $4,690.00 $0.00 $0.00
$0.00 Group Paid to date
$0.00 $10,000.00] $20,440.00] $20,440.00] $1,000.00] $1,000.00
$0.00
$0.00
$52,880.00
Total Paid
to Date
$14,000.00 Groups For Estimate # 3
$0.00 1 2 3 4 5
$38,880.00 $2,185.00] $2,185.00
$0.00 Group Paid to date
$4,370.00 $10,000.00] $22,625.00] $22,625.00] $1,000.00] $1,000.00
$0.00
$0.00
$57,250.00
Total Paid
to Date
$14,000.00 Groups For Estimate # 4
$0.00 1 2 3 4 5
$38,880.00 $1,375.00] $1,375.00] $9,228.00] $9,228.00




$0.00
$25,576.00
$0.00
$0.00

Group Paid to date

$10,000.00] $24,000.00] $24,000.00] $10,228.00] $10,228.00

$78,456.00

Total Paid
to Date

$14,000.00
$2,500.00
$44,039.00
$0.00
$25,576.00
$10,500.00
$0.00

Groups For Estimate # 5

1 2 3 4 5

$13,000.00 $0.00 $0.00] $2,579.50] $2,579.50

Group Paid to date

$23,000.00] $24,000.00] $24,000.00] $12,807.50] $12,807.50

$96,615.00

Total Paid
to Date

$14,000.00
$6,000.00
$46,250.00
$2,000.00
$25,576.00
$22,000.00
$0.00

Groups For Estimate # 6

1 2 3 4 5

$15,000.00] $1,000.00f $1,000.00] $1,105.50] $1,105.50

Group Paid to date

$38,000.00] $25,000.00] $25,000.00] $13,913.00] $13,913.00

$115,826.00

Total Paid
to Date

$14,000.00
$6,000.00
$49,600.00
$2,000.00
$25,576.00
$22,000.00
$0.00

Groups For Estimate # 7

1 2 3 4 5

$1,675.00] $1,675.00

Group Paid to date

$38,000.00] $25,000.00] $25,000.00] $15,588.00] $15,588.00

$119,176.00

Total Paid
to Date

$14,000.00
$6,000.00

Groups For Estimate # 8

1 | 2 | 3 | 4 | s




$49,600.00
$2,000.00
$25,576.00
$22,000.00
$4,250.00

$123,426.00

Total Paid
to Date

$4,250.00] $0.00] $0.00] $0.00] $0.00

Group Paid to date

$42,250.00] $25,000.00] $25,000.00] $15,588.00] $15,588.00

$14,000.00
$6,000.00
$49,600.00
$2,000.00
$25,576.00
$22,000.00
$5,950.00

$125,126.00

Total Paid
to Date

NOTES

Groups For Estimate # X

1 2 3 4 5

$1,700.00 $0.00 $0.00 $0.00 $0.00

Group Paid to date

$43,950.00] $25,000.00] $25,000.00] $15,588.00] $15,588.00

$125,126.00

Groups For Estimate # 17

$14,000.00

$9,000.00
$50,801.20

$2,000.00
$32,788.00
$22,000.00
$11,499.90

$142,089.10

Total Paid
to Date

N =

w

NOTES

1 2 3 4 5

$8,549.90 $0.00 $0.00] $4,206.60] $4,206.60

Group Paid to date

$52,499.90] $25,000.00] $25,000.00] $19,794.60] $19,794.60

$14,000.00
$15,000.00
$51,480.00

$3,000.00
$40,000.00
$37,002.00
$11,499.90

Groups For Estimate # 18

1 2 3 4 5

$21,002.00 $4,445.40] $4,445.40

Group Paid to date

$73,501.90] $25,000.00] $25,000.00] $24,240.00] $24,240.00

$171,981.90

Total Paid
to Date

NOTES

Estimate # 19 was Supplemental for HMA

$14,000.00
$15,000.00
$52,000.00

Groups For Estimate # 20

1

2

3

4

5

$7,196.80

$760.00

$760.00

$16,963.10

$29,892.80

$8,716.80



$4,000.00
$40,000.00

$44,198.80
$11,499.90

$180,698.70

Total Paid
to Date

NOTES

Group Paid to date

$80,698.70] $25,000.00] $25,000.00] $25,000.00] $25,000.00

$14,000.00
$15,000.00
$52,000.00

$4,000.00
$40,000.00
$49,398.80
$11,499.90

$185,898.70

Total Paid
to Date

NOTES

Groups For Estimate # 21

1 2 3 4 5

$5,200.00

Group Paid to date

$85,898.70] $25,000.00] $25,000.00] $25,000.00] $25,000.00

$14,000.00
$15,000.00
$52,000.00

$4,000.00
$40,000.00
$52,000.00
$13,799.90

$190,799.90

Total Paid
to Date

NOTES

Groups For Estimate # 22

1 2 3 4 5

$4,901.20

Group Paid to date

$90,799.90] $25,000.00] $25,000.00] $25,000.00] $25,000.00

$14,000.00
$15,000.00
$52,000.00

$4,000.00
$40,000.00
$52,000.00
$16,099.90

$193,099.90

Total Paid
to Date

NOTES

Groups For Estimate # 23

1 2 3 4 5

$2,300.00

Group Paid to date

$93,099.90] $25,000.00] $25,000.00] $25,000.00] $25,000.00

Pay perm config at 40.00045% to = 100 %

$14,000.00
$15,000.00
$52,000.00

$4,000.00

Groups For Estimate # 24

1 2 3 4 5

$6,900.10

Group Paid to date




$40,000.00 | $100,000.00] $25,000.00] $25,000.00] $25,000.00| $25,000.00]
$52,000.00
$23,000.00 Pay perm config at 30.00044% to = 100 %

$200,000.00



Lump Sum Breakdown

Item 92 - SPCC Plan
Lump Sum Amount - $2,500.00

SPCC Plan Group 1
SPCC Plan Group 2
SPCC Plan Group 3
SPCC Plan Group 4
SPCC Plan Group 5

SPCC Plan Group 1
SPCC Plan Group 2
SPCC Plan Group 3
SPCC Plan Group 4
SPCC Plan Group 5

Estimate #1
%

Amount Complete Amount Due
$625.00 50.00% $312.50
$625.00 50.00% $312.50
$312.50 50.00% $156.25
$625.00 50.00% $312.50
$312.50 50.00% $156.25
$2,500.00 $1,250.00

Estimate #2

%

Amount Complete Amount Due
$625.00 50.00% $312.50
$625.00 50.00% $312.50
$312.50 50.00% $156.25
$625.00 50.00% $312.50
$312.50 50.00% $156.25
$2,500.00 $1,250.00



Total % Total Paid

Complete to Date
50.00% $312.50
50.00% $312.50
50.00% $156.25
50.00% $312.50
50.00% $156.25

$1,250.00
Total % Total Paid
Complete to Date
$625.00
$625.00
$312.50
$625.00

$312.50



Lump Sum Breakdown

Item 94 - Adjust WIM Device
Lump Sum Amount - S 30,000.00
%

Amount Complete Amount Due
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

%

Amount Complete Amount Due
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$0.00 $0.00




Total % Total Paid

Est. # Complete to Date
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
$0.00
Total % Total Paid
Est. # Complete to Date
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00

$0.00




